

PROJECT STATUS REPORT				REPORTING PERIOD		
NOTE: See instructions on reverse side.				March 1957		
2. CRYPTONYM		3. DIVISION OR BRANCH		4. COUNTRY		5. APPROVAL
A. PROJECT	B. SUB-PROJECT			TARGET	BASE	BY
GRACROOND	see below	EE/AH/A		Austria	Marich	DD/P 7 Aug 53
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER		
		2311 K	4128			
7. TYPE OF PROJECT		8. PERSONNEL		9. FUNDS FOR CURRENT FISCAL YEAR		
T PP <input checked="" type="checkbox"/> PM <input checked="" type="checkbox"/> FI <input type="checkbox"/>		AUTHORIZED ASSIGNED		A. CURRENT PROJ. CEIL. B. CUM. ALLOTMENT C. EST. CUM. OBLIGATIONS		
STAFF AGENT T/O		none none		A. 26,000 B. 15,800 C. 9,055		
CONTRACT AGENTS		none none				
10.						
A. a. <u>Action Reported by the Field</u>						
1. <u>GRACZIK</u>						
No new developments.						
2. <u>GRALANED</u>						
No new developments.						
3. <u>GRADIVAD</u>						
No new developments.						
4. <u>GRALAUEN</u>						
The Field requested by cable that no payment be made to GRALAUEN 2 through the U.S.A. based cover facility until further notice. The detailed reasons for reversing the request for funding GRALAUEN 2's salary through such a cover facility will be forthcoming by pouch.						
5. <u>GRREPAIR</u>						
No new developments						
b. <u>Action Reported by Headquarters</u>						
A German speaking case officer commenced processing prior to departing for a PCS assignment at the Austrian Rear Base. He will assist the only case officer at AHB, who for the past six months has handled all the stay-behind activities under the GRACROOND Project.						
D. <u>Security Features</u>						
No new information.						
REMARKS (Any important detail not listed in the instructions)						

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE/METHOD/EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007